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1 Introduction

Purpose

Rapid increases in Internet usage in the United States have created a massive
expansion of the infrastructure of digital communications. In response to the
Telecommunications Act of 1996, the communications industry has installed
many thousands of kilometers (miles) of fiber-optic cables to support these com-
munications. A large percentage of these have been installed underground using
Horizontal Directional Drilling (HDD) techniques. The natural gas and electrical
power industries and the American Public Works Association have embraced
HDD as a viable method for their infrastructure installation. As HDD techniques
have improved in the last 5 years and use of these techniques has expanded
throughout the construction industry, interest in using HDD for installing subsur-
face communications cables has likewise increased. This paper describes the
experience of the U.S. Army Engineer District (USAED), St. Louis, (hereafter
called the District) with installation of fiber-optic cables under U.S. Army Corps
of Engineers (USACE) levees using HDD techniques.

Background: St. Louis District

The USAED, St. Louis, lies in the country’s heartland, strategically located
on the Mississippi River near its confluence with the Illinois and Missouri Rivers
(Figure 1). District boundaries include about 483 km (300 miles) of the Upper
Mississippi River, 99.8 km (62 miles) of the lower Missouri River, 128 km
(80 miles) of the lower Illinois River, and all of the Salt, Meramec, Kaskaskia,
and Big Muddy Rivers. The District is responsible for five navigation locks and
dams on the Mississippi and Kaskaskia Rivers; five combination flood control/
recreation reservoirs on the Kaskaskia, Salt, and St. Francis Rivers; and
numerous flood control projects throughout the District.

Levee Alteration Process

The flood-control projects within the District boundaries include Federal and
Non-Federal projects providing protection from floods varying in magnitude
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Figure 1. Map of USAED, St. Louis

from the 20- to 500-yr occurrence interval. Within the District, Federal projects
are completely under USACE control and the District provides all operations and
maintenance efforts. Non-Federal levees are controlled by the local levee dis-
tricts, which are political entities responsible for operating and maintaining the
flood-control projects within their district. The District works closely with the
local levee districts within its boundaries to ensure that all flood-protection proj-
ects are properly maintained.

With continued economic growth and on an as-needed basis, third parties
outside of the USACE and the local levee districts request permission to alter
some aspect of an existing flood-control project to accommodate new develop-
ment. This new development has taken many different shapes, from construction
of bike paths on the levee crown to levee realignment to accommodate a new
state highway. Other alterations include new road ramps that cross the levee or
construction of bulk commodity loading/unloading facilities riverside of the
levee to support multimodal transportation hubs. Many times the third party
wishes to construct a simple utility line across the levee.

The standard procedure in such an alteration is that the third party submits its
request along with detailed plans and drawings to the local levee district. The
levee district will forward these to the St. Louis District for review. The District
will reply to the local levee district recommending approval or disapproval of the
proposed alteration. Disapproval is accompanied by comments that must be
resolved to approve the alteration request.

Chapter 1 Introduction



Increase in HDD Permit Requests

Until 1998, the majority of requested utility-line crossings were surface
crossings built up and over the existing levee section according to standard
details developed by the St. Louis District. This standard included a 0.6-m (2-ft)
minimum earthen cover over the utility pipe. Although the total number of
requests had been very small, any requests to directionally drill under flood-
protection projects were disapproved. At that time, the District was reluctant to
use HDD techniques to install utilities under any flood-protection levees.
‘Although information about the procedures was readily available from equipment
manufacturers and contractors, there was only a minimal experience base and no

~ standard procedures for using HDD under USACE levees. Because the Corps
maintains Federal responsibility for flood protection, the District was concerned

- that drilling under levees could create preferred seepage paths that could lead to
the formation of landside sand boils and result in potentially dangerous
conditions during a flood. In addition, there were discussions within the USACE
concerning unfavorable experiences with HDD, where levee damage was caused
by pressure-fracturing of the upper layers of geologic material (top stratum)
during the directional drilling process.

In 1998, possibly in response to the opportunities provided by the 1996 Tele-
communications Act, the number of requests from private firms to use HDD to
build fiber-optic-cable crossings under levees increased substantially. The
District embarked on an effort to learn about HDD and determine if process
controls could be specified so that the drilling could be done below flood
protection projects without damaging them. Using information published by the
U.S. Army Engineer Research and Development Center (ERDC) (formerly the
Waterways Experiment Station), experiences of other Corps Districts, and '
information available from directional drill manufacturers, drilling contractors,
HDD societies, and private engineering firms, the District developed methods
and processes that protect the integrity of a flood-control project during
directional drilling. The methods and processes are intended to prevent the
occurrence of hydrofracture during installation and to prevent development of
preferred seepage paths along the crossing, thus protecting levee integrity and
maintaining flood-control capability.

These methodologies and processes have been imposed on third parties who
have requested permission to install utilities under flood protection projects using
HDD techniques. To date, there have been six levee alterations completed within
the District boundaries that include utility installation under a local levee using
HDD techniques. Table 1 lists the levee districts and associated river, the owner,
driller, length, and diameter of these installations. In these instances, when the
District received the review package from the local levee district, the utility
owner was contacted and a dialogue was initiated that resulted in a close working
relationship between the levee district, the utility owner, and the engineer. At
construction, the District developed good working relations with the drilling
company and maintained close contact during the installation process. The
results of two of these projects will be presented in detail.
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Table 1
Fiber-Optic-Cable Installation
Adjacent to Length Pipe Diam
Levee District this River Owner Driller m (ft) cm (in.)
Valley Park Meramec Level3 Cherrington 461 (1,513) | 30.5(12)
Corp

St. Louis and Mississippi Level3 Cherrington 761 (2,498) | 30.5 (12)
MESD Corp
Wood River Wood River | Level3 InterCon 594 (1,950) | 30.5 (12)
MESD and Cahokia Williams Mears/HDD 847 (2,778) | 10.2 (4)
Wood River' Diversion '
St. Louis Mississippi American Tom Allen 824 (2,706) | 26.4 (10.375)

Fiber Comm | Const.
St. Louis and Mississippi American Tom Allen 1,314 (4,310) { 25.4 (10)
MESD' Fiber Comm | Const.
"Project described in greater detail later in this paper.

Benefits of HDD Utility Installation

Although typically more expensive than other types of installation, under-
ground installations provide more protection to the utility. When the utility
includes fiber-optic cables, the owner wishes to provide the best protection to the
commodity (data) flowing in the cables. The installations shown in Table 1 typi-
cally included the installation of three or four fiber-optic cables in the casing, and
each of these fiber-optic cables contain over 100 separate glass strands. With
modern digital compression schemes, each strand is capable of carrying
thousands of simultaneous phone calls. The installed utilities in Table 1
represent a large capital investment in digital information capability. The owners
desire to protect this investment and deep underground installations provide the
best protection.

At river crossings, a surface installation includes excavating a trench across
the river bottom, laying the utility in the trench bottom and then backfilling the
trench. In this installation, the trench backfill is subject to the erosive forces of
the flowing water, and in the worst case, the buried utility pipeline can be
exposed. At this point, the uncovered utility is subject to damage from debris-
laden flows in the river. Utility crossings installed with HDD are typically deep
enough to escape the threat of erosion.

Construction efforts associated with new development can threaten surface
utility installations. The occurrences of cables being severed by errant excava-
tions are well documented and, unfortunately, occur with alarming frequency.
Utility crossings installed with HDD are typically deep enough that many
excavations do not come near the underground cable.

The States of Missouri and Illinois have begun to prohibit utility connections

on their bridges. Since the opportunity for this type of river crossing may be dis-
appearing, another type must take its place and HDD adequately fills the gap.

Chapter 1

Introduction



HDD vs Other Forms of Trenchless Technology

Other forms of trenchless technology are available for utility installation
including minidirectional drilling, microtunneling, and pipe ramming.

Minidirectional drilling is generally limited to 25.4-cm (10-in.) diameter
bores and maximum 183-m (600-ft) lengths. By inspection of the dimensions in
Table 1, it is obvious that minidirectional drilling does not have the capability for
these jobs. Minidirectional drilling may be appropriate for smaller jobs.

Pipe ramming uses a horizontally oriented hammer that imparts energy into
the pipe to drive it through the soil. The process may disturb the surrounding
soils and using this method to install a pipe under a levee embankment could
damage the levee. Pipe ramming cannot make the necessary turns and grade
changes to negotiate obstacles. Pipe ramming does not appear to be a viable
method for installing pipelines under levee.

Microtunneling has been used to install pipes from 25.4 cm (10 in.) to 3.05 m
(10 ft) in diameter using auger or slurry-based spoil removal systems. But micro-
tunneling is more expensive than HDD.

In the cases shown in Table 1, HDD remains the desired system because of
its ability to install pipes of 10.2 to 30.5 cm (4 to 12 in.) in diameter in soils and
soft rock over great lengths with changing grades and alignment.

Problem ldentification

The levee districts within the St. Louis District, protect rural and urban areas.
During the 1993 flood on the Mississippi and Missouri Rivers, the Public Affairs
Office of the District estimates that these levees prevented $5.3 billion of flood
damage. While considering any alteration request, the District’s prime objective
is to protect the integrity of these flood protection systems. In the case of HDD,
the District is concerned with these problems:

a. Possible hydrofracture and subsequent damage to the landside blanket
during the pipeline installation.

b. Preferred seepage paths in the annular space between the pipeline and the
borehole wall.

To allow third parties to utilize HDD techniques, the District needed methods
and processes to prevent these problems from occurring.
Seepage flow in hydrofracture cracks

The typical stratigraphy in the District consists of a surficial blanket of fine-

grained soils (0 to 6 m (0 to 20 ft) thick) overlying a coarse-grained aquifer that
is 9 to 30 m (30 to 100 ft) thick. These unconsolidated soils are underlain by
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bedrock. During floods, the coarse-grained aquifer becomes confined and
artesian pressures build up in the aquifer and act upward on the base of the fine-
grained blanket landside of the levee. Figure 2 shows the generalized
stratigraphy and seepage flow regime. Depending on many factors including the
thicknesses and permeabilities of the blanket and aquifer, the distance from the
levee to the channel and the duration of the flood, these excess water pressures
may create upward seepage gradients and subsequent seepage. If the gradients
exceed the critical value for the landside blanket, sand boils will initiate. If left
uncontrolled, a sand boil can grow and ultimately threaten the levee integrity.

Piezometric Pressure Due to
Seepage '

" SEEPAGE THROUGH LEVEE AND FOUNDATION

Figure 2. Generalized stratigraphy and seepage regime

The landside surficial blanket is the first line of defense against seepage
flows, and any defect in this blanket will exacerbate the seepage phenomena
described above. Natural defects in the fine-grained blanket such as sand lenses,
thin spots in the blanket, or animal burrows will experience greater gradients and
seepage rates during a flood. Manmade items such as fence posts, basements,
signposts or excavations can cause seepage concentrations and higher seepage
gradients in the vicinity of the manmade item during a flood. When using HDD
techniques under levees, a crack in the landside blanket created by hydrofracture
during the drilling operation will cause higher gradients and seepage flow rates in
that vicinity during a flood. The District needed to find a way to monitor the
drilling process to prevent hydrofracture.
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Seepage flow through the annular space

Typically, the diameter of the borehole is larger than the diameter of the pipe
to be installed. The radius of the borehole can be 1.25 to 1.5 times as large as the
radius of the pipe. If nothing is done to block the annular space between the
installed pipe and the borehole wall, this space will provide an easy route for
seepage water to flow from the underlying aquifer, through the landside blanket
to the surface during a flood. The District needed to develop a way to block this
annular space. .

Objectives of Study

The prime objective of this study was to develop methods and processes for
using HDD techniques to install pipes and conduits under Corps flood protection
projects without compromising its integrity. To do this, the District needed to
find a way to monitor and control the drilling process to prevent hydrofracture
and to determine a way to block the annular space between the conduit and the
borehole to prevent seepage flows.

The secondary objectives were to use emerging technology to predict and
measure the pressures involved in hydrofracture and to develop contract
documents that would more effectively control the drilling contractor without
becoming burdensome.

Benefits of Study

The results of this study could conceivably benefit the Corps and the
industry. The Corps gets to learn more about HDD and is actively involved in
the technology. The Corps may be able to influence the direction that the
directional drilling industry takes in the future. Owners get to install their
infrastructure in a manner that protects their investment.

Chapter 1 _Introduction




2 Concepts

General HDD Process

Selection of HDD for use on a particular crossing should be predicated on a
thorough understanding of the site’s characteristics. If HDD is the selected con-
struction method, the site’s natural and man-made features should govern the
crossing design. For a pipeline to be installed by HDD, either an open hole must
be cut into the subsurface material so that a pipeline can be pulled back through
it, or the soil properties must be modified so that a pipeline can be pulled back
through it. While the length and diameter of the borehole impact the feasibility
of an HDD installation, the properties of the subsurface materials control the
situation. Table 2 describes various subsurface conditions and the feasibility of
using HDD techniques in that soil.

A designed drilled path for the borehole consists of a series of straight lines
and curves. The location and configuration of a drilled profile are defined by its
entry and exit points, entry and exit angles, radius of curvature, and points of
curvature and tangency. The interrelationship of these parameters is shown in
Figure 3. ’

The process consists of drilling a guided pilot bore, generally using a 7.3- to
15.2-cm (2-7/8- to 6-in.)-diam drill pipe and a slightly larger-diameter cutting
tool. At the downhole end of the drill string is a drilling mud-powered cutting
tool. The cutting tool consists of a mud motor to which a drill bit is attached or a
simple jetting tool. Drilling mud is pumped into the drill string at the drilling rig
at high pressure. If a mud motor and drill bit are used, the drilling mud causes
the mud motor to rotate which, in turn, rotates the drill bit and cuts the hole. Ifa
jetting tool is used, the drilling mud exits the orifices in the jetting tool and
erodes the hole in front of the jetting tool.

In some installations, the drilling mud flows back to the surface in the
annular space between the drill string and the wall of the pilot hole. In this case,
the return flow removes the cuttings from the drilling bit and flushes them back
to the surface. In other installations, no return flow is desired. Just enough
drilling fluid is mixed with the cuttings to create slurry that remains in the hole,
thereby stabilizing it.
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Table 2
Feasibility of Using HDD in Various Soils'

Gravel %

Earth Material Type by Weight | HDD Feasibility

Very soft to hard strength, | N/A Good to Excellent. Plugging of the annulus

possibly slickensided, surrounding the drill stem during pilot hole drilling may

clay. produce inadvertent drilling fluid returns through
slickensides or hydrofractures. Penetration of strong
clay surrounded by considerably weaker or looser soils
may result in the pilot bit “skipping” along the interface.
Pilot hole steering difficuities are likely to result during
passage through very soft layers.

Very loose to very dense 0to 30 Good to Excellent. Gravel may cause slight steering

sand with or w/o gravel. problems. Some steering imprecision may also resuit

during passage through very loose material.
Very loose to very dense 30 to 50 Marginally Acceptable. Drilling mud characteristics and

gravelly sand handling are critical to success. Pilot hole steering
may be imprecise.

Very loose to very dense 50 to 85 Questionable. Horizontal penetration for any

sandy gravel substantial distance will be extremely difficult

|
regardless of drilling fluid quality. Pilot hole steering
may be imprecise.
Very loose to very dense 85 to 100 Unacceptable. With present technology and
‘ grave! experience, horizontal penetration, especially in the
denser strata, is aimost impossible. Such materials
must be avoided or penetrated at a steep angle.
Rock Excellent to Unacceptable. Softer or partially
weathered materials offer HDD performance akin to
that of hard strength clay. Technology is available to
drill through more competent rock, especially in the
weaker horizontal plane. Penetrating solid rock after
passing through soil may be difficult due to the bit’s
tendency to “skip” along the lower hard surface. Ifin
‘rounded” cobble form, competent rock is virtually
impossible to drill.

" Permission to reprint was granted by J. D. Hair and Associates, Tulsa, OK.

Located behind the drilling head is a section of drill pipe with a small bend or
angular deviation, known as a bent sub or bent housing, that allows the drilling
bit or jetting tool to be directed. Also located behind the drilling head is an
electronic survey probe that can determine the azimuth, inclination, and
orientation of the drilling bit or jetting tool. This package provides the basic
information that is analyzed to determine the drilling progress and path.

Upon completion of the pilot hole, the drill bit is removed and, if necessary, a
reaming tool is attached and pulled back through the pilot hole to enlarge it.
Once the borehole is enlarged to the desired diameter, the pipeline or conduit is
attached to the drill pipe and pulled back through the borehole.

The combination of drill string, mud motor (if used), bent subs, electronic
survey probe, and drill bit or jetting tool is referred to as the Bottom Hole
Assembly. A typical Bottom Hole Assembly is shown as Figure 4.
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Entry Exit
Point PC PT PC PT Point
Radius of Radius of
Curvature, R Curvature, R T
Exit
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Figure 3. Schematic of drill path
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Figure 4. Typical bottom hole assembly
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Design Drill Path Considerations

~ The drill path consists of simple curves and straight segments. The curves
are generally defined as simple circular curves using standard surveying
relationships. Nomenclature is shown in Figure 3. The entry and exit points are
the end points of the drilled profile with the drilling rig positioned at the entry
point. The pipeline is pulled into the exit point and back to the entry point. The
relative location of the entry and exit points, and consequently, the direction of
pilot hole drilling, reaming, and pulling back, should be established by the site’s
geotechnical, geological, and topographical conditions. When choosing the
relative locations of the entry and exit points, it is important to note that steering
precision and drilling effectiveness are greater close to the drilling rig. Where
possible, the entry point should be located closest to anticipated adverse
subsurface conditions.

An additional consideration is the availability of workspace for pull section
fabrication. It is preferable to have workspace in line with the drilled segment
and extending back from the exit point the length of the pull section plus 61 m
(200 ft). This will allow the pull section to be prefabricated in one continuous
length prior to installation. If space is not available, the pull section may be
fabricated in two or more sections that are welded together during installation.
However, welding during installation slows the pullback process and increases
the chances of getting the pipe stuck.

Because of equipment limitations, entry angles should be held between 8 and
20 deg with horizontal. Horizontal drilling rigs are typically manufactured to
operate at 10 to 12 deg. Exit angles should be designed to allow easy breakover
support; that is, the exit angle should not be so steep that the plpehne must be
severely elevated to guide it into the drilled hole.

Downhole Motors

Downbhole hydraulic motors, commonly referred to as mud motors, provide
the mechanical cutting action required for harder soils. The mud motor converts
the hydraulic energy contained in the drilling mud to mechanical energy at the bit
allowing for bit rotation without drill string rotation. Positive displacement mud
motors are typically used in HDD applications. A positive displacement mud
motor consists of a spiral-shaped stator containing a sinusoidal shaped rotor.
Mudflow through the stator imparts rotation to the rotor and the drill bit.

Functions of Drilling Mud

~ The principal functions of drilling fluid in HDD pipeline installation are
listed on the following page.
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a. Transportation of spoil. Excavated soil or rock cuttings are suspended in
the fluid and carried to the surface by the fluid stream flowing in the
annulus between the hole and the pipe.

b. Cooling and cleaning of cutters. The drill fluid cools the drill tool and
removes spoil buildup on the cutting teeth.

¢. Reduction of friction. The lubricating properties of the drill mud reduce
friction between the pipe and the borehole wall.

d. Hole stabilization. The drilling fluid stabilizes the pilot hole or reamed
hole. This is critical in uncased HDD installations in soft soil
formations. Stabilization is accomplished when the drilling fluid builds
up a cake on the borehole wall and exerts a positive pressure on the
borehole wall.

e. Transmission of hydraulic power. Power required to turn the bit and
mechanically drill a hole is transmitted to a downhole motor by the
drilling fluid.

f Hydraulic excavation. Soil is excavated by erosion from high-velocity
fluid streams directed from jet nozzles on bits or reaming tools.

g Soil modification. In some installations, no return flow is desired.
Enough drill mud is introduced into the hole to mix with the soil along
the drilled path. This facilitates installation of the pipeline by reducing
the shear strength of the soil to a near fluid condition. The resulting soil
mixture is displaced as the pipeline is pulled back.

Drilling Mud Recirculation

Horizontal directional drilling installations that utilize a drilling mud return
flow generate large volumes of drilling mud that must be dealt with. The first
step in effectively dealing with excess drilling fluid disposal is to eliminate, or.
minimize, the excess. This is accomplished by recirculating drilling fluid returns
to the extent practical. Collected surface returns should be processed through a
recycling system that mechanically separates the spoil from drilling fluid,
allowing the fluid to be reused. The components of a typical mechanical
separation system are listed below.

a. Coarse Screen Shaker — 440 microns and larger.

b. Desanders — 100 microns and larger.

c. Fine Screen Shaker — 44 to 74 microns and larger.

d. Mud cleaner — 44 to 74 microns and larger. |

e. Desilters — 15 microns and larger.
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/- Centrifuge — 4 to 8 microns and smaller.

A typical drilling mud recycling system is shown in Figure 5.

Figure 5. Drilling mud recycling system

The consistency of the spoil discharged from a solids control system may be
similar to ready mix cement or a very viscous drilling fluid depending on factors
such as the subsurface material being penetrated, drilling fluid properties, or the
skill of the operator. An example of drilled spoil from rock drilling is shown on
Figure 6.

Hydrofracture or Inadvertent Returns

HDD involves the use of high-pressure drilling mud that is discharged into
the ground at the drilling bit or jetting tool. After being discharged, the drilling
mud is relatively uncontrolled and will flow along the path of least resistance. If
the annular space between the drill string and the borehole wall is kept clear and
unobstructed, the drilling mud will follow the annular space back to the ground
surface at the entrance or exit pit. If the annular space becomes blocked, the
pressure of the drilling mud in the annular space will build up and may exceed
the limiting strength of the borehole wall. At this point, a hydrofracture
(inadvertent return) will occur and the drilling mud will be dispersed into the
surrounding soils or discharged to the surface through a randomly created crack.

This is not a critical problem in an undeveloped location. The driller must
only clean up the loose drill fluid that has reached the surface and this is
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accomplished by hiring an indus-
trial vacuum truck operator to
colect and properly dispose of the
loose mud.

However, in the vicinity of a
levee, a hydrofracture can be a
much more serious problem. In
addition to the obvious mess, the
hydrofracture will crack the land-
side blanket and during the next
flood will cause an increase in the
seepage flows and seepage gradi-
ents in the vicinity of the crack.
Drilling procedures must be
adjusted to maintain drilling mud
circulation and minimize the risk
of hydrofractures. Maximum
allowable pressures of the drilling
fluid in the annular space must be
estimated and these must be mea-
sured and controlled during drill-
ing so that risks of hydrofracture
are reduced. Nonetheless, the
possibility of lost circulation and
inadvertent returns cannot be
eliminated. Contingency plans
addressing possible remedial action in case of a hydrofracture or circulation loss
should be made during design.

Figure 6. Typical spoil from rock drilling

Downhole Surveying

The actual path of the pilot hole is monitored during drilling by taking peri-
odic readings of the inclination, orientation, and azimuth of the downhole probe.
Readings are typically taken after drilling a single joint, or approximately every
9 m (30 ft). The measurement frequency can be increased, if necessary. These
data are provided by the electronic survey probe installed in the drill string
behind the drill bit. Transmission of this information to the surface is generally
accomplished through a wire running inside the drill string. These readings, in
conjunction with measurements of the distance drilled since the last survey, are
used to calculate the horizontal and vertical coordinates of the downhole probe as
it progresses along the pilot hole. Data and calculations from the readings
typically include the following items:

a. Joint number. The joint number at which readings are taken by the
downhole probe; joint numbers are usually tracked in a numerical
sequence (1,2,3...).
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b. Course length. The distance between two downhole surveys as
measured along the drilled path. The summation of the course lengths
becomes the measured distance.

¢. Measured distance. The total distance of a downhole survey as
measured along the drilled path from the entry point to the drilling tool.

d. Inclination. The angle at which the downhole probe is projecting from
the vertical axis at a particular joint number; vertically downward
corresponds to zero degrees.

e. Azimuth. The angle at which the downhole probe is projecting in the
horizontal plane at a particular joint number;, magnetic north corresponds
to zero degrees.

J- Orientation. The rotational orientation of the drilling tool. Zero corre-
sponds to the 12-0’clock position.

g Station. The horizontal position of a downhole survey measured from an
established horizontal control system.

h.  Elevation. The vertical position of a downhole survey measured from an
established vertical control system.

i.  Offset. The distance of a downhole survey from the design path
reference line; positive values indicate right of the reference line while
negative values indicate left of the reference line.

Azimuth readings can be taken from the earth’s magnetic field, but these are
subject to interference from magnetic fields created by the downhole tools, drill
pipe, and adjacent structures. Therefore, the probe must be inserted in a nonmag-
netic collar and positioned in the string so that it is adequately isolated from
downhole tools and drill pipe. The location of the downhole probe and the shape
of the pilot hole path may also be tracked using a surface monitoring system,
such as the TruTracker® System. These use a surface coil of known location to
induce an artificial magnetic field at the ground surface. The downhole probe
senses its azimuth relative to this induced magnetic field and communicates this
information to the surface. This system is shown schematically in Figure 7. The
inclination, orientation and azimuth of the drilling bit, and the measurements of
the distance drilled since the last survey are used to calculate the horizontal and
vertical coordinates along the pilot hole relative to the initial entry point on the
surface.

Pilot Hole Reaming

Enlarging the completed pilot hole is accomplished using one or more ream-
ing passes prior to pipe installation or simultaneously during pipe installation.
To prepare for a reaming pass, the drilling tool is removed and replaced with a
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reaming bit. The reaming bit is drawn to the drilling rig, thus enlarging the pilot
hole. Dirill pipe is added behind the reamers as they progress toward the drill rig,
ensuring that a drill string is always maintained in the drilled hole. During the
reaming pass, drilling mud may be pumped to the reaming bit. Reaming tools
typically consist of a circular array of cutters and drilling fluid jets and are often
custom made by contractors for a particular hole size or type of soil. Examples
of different types of reaming tools are shown in Figure 8.

Pipe Pulliback

Pipe installation is accomplished by attaching the prefabricated pipeline pull
section behind a reaming assembly at the exit point and pulling the reaming
assembly and pull section back to the drilling rig. This is undertaken after com-
pletion of prereaming or, for smaller-diameter lines in soft soils, directly after
completion of the pilot hole. A swivel is inserted between the pull pipe and the
leading reaming assembly to minimize torsion transmitted to the pipe. The pull
section is supported by a combination of roller stands, pipe handling equipment,
or a flotation ditch to minimize tension and prevent damage to the pipe. Figure 9
shows examples of pipe pullback.
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b. Rock reamer

Figure 8. Typical reaming tools
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a. Casing layout prior to pullback b. Casing breakover during puliback

Figure 9. Pipe pullback

Maximum Allowable Annular Pressure

In an HDD installation using a return mud flow, after the drilling mud exits
the orifices in the drilling bit or the jetting tool, it flows back to the ground
surface at the entrance pit through the annular space between the drill pipe and
the borehole wall. If this annular space becomes blocked, the return flow is
blocked and the pressure of the drilling mud will significantly increase. This
pressure can build up to a level that exceeds the available strength of the borehole
wall. At this point a hydrofracture occurs.

Staheli et al. (1998) provide an equation developed by Delft Geotechnic to
estimate the maximum allowable pressure that can be developed in the annular
space. The Delft equation is shown in Equation 1 and description of the
nomenclature follows:

-sing
2 l+sing

+Q -—C - cot ¢ (H

R,

p,max

Puax = U+ Do = +(p); +C - COt B)-

where

P 'max =Maximum allowable effective mud pressure in N/mm?
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- p y=mud pressure at which the first plastic deformation takes place in
N/mmz,p =0 (1+sind) +c - cosd

o p=initial effective stress in N/mm2

¢ =angle of internal friction in degrees

¢ =cohesion in N/mm? (in undrained situation ¢ = c, and ¢ = 0)
R, =initial radius of the bore hole in millimeters

0 '—ﬁ’o - sind +‘c - cosp/G

G =shear modulus in N/mm’

Ry max '—‘radi}IS of the plastic zone

u =initial pore pressure in N/mm’

To prevent blowouts, the plastic zone has to remain within a safe radius
-around the borehole. In clayey and peat layers, the maximum allowable radius of
the plastic zone is chosen as (R, ma) = H/2 and in sand layers R, o = 2/3 H,
where H = height of the soil cover.

‘The appropriate geotechnical parameters needed to solve this equation can
only be provided by a geotechnical exploration and soils testing program com-
pleted by geotechnical engineers experienced in this type of exploration and
testing.

The typical working pressure of the drilling mud at the drill rig is on the
order of 2 to 4 MPa (300 to 600 psi). These pressures are reduced by frictional
losses along the interior of the drill string, losses in the mud motor, expansion
losses as the mud exits through the drill bit or jetting tool orifices, and losses
resulting from turbulence at the drilling face. If the annular space becomes
blocked, the drilling mud in the annular space will achieve similar pressures as
exist just inside the drilling tool. Although frictional losses reduce the working
pressure of the drilling mud as it travels from the drill rig to the drilling tool, the
remaining pressures are adequate to cause a hydrofracture. It is important to use
prudent drilling practices that maximize the return and reduce the chance of a
blockage. - '

Prudent drilling practices include maintaining the forward progress of the
drilling tool at a rate that is commensurate with the capability of the mud return
flow to carry away the cuttings. In the industry parlance, ‘Don’t let the bit
outrun the cuttings,’ is applicable here. The mud return can be directly observed
at the exit pit and correlated with the measured annular space pressure. If the
mud return flow reduces or stops completely and there is a corresponding
increase in the annular space pressure, it is likely that the cuttings are blocking
the annular space. At this time, the forward progress of the drilling tool should
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be stopped and the drill bit moved back and forth in the borehole to wash away
the blockage.

If the return flow stops but there is no corresponding increase in the annular
space pressure, the drilling tool may have encountered a highly permeable zone
(in soil) or a system of joints (in rock) that are the cause of the drilling mud loss.
In this case, the driller may pump an extra thick batch of drilling mud downhole
to plug up the formation responsible for the mud loss.

Blockage of Preferred Seepage Paths

The borehole diameter is typically 1.25 to 1.50 times the installed pipeline
diameter. The District was concerned about this annular space acting as a
conduit for seepage water during a flood. Even though the annular space would
be filled with drilling mud at the end of the pipe pullback, the district took
measures to ensure that this preferred seepage path would be blocked.

The boreholes would be drilled through the overlying clay blanket, coarse-
grained aquifer, and the underlying bedrock. The existence of a mud-filled annu-
lar space in the sands and rock did not concern the district because:

a. Seepage flows occur naturally through the sands because of their porous
nature. Even if the annular space were air filled, the overall increase in
aquifer permeability in this localized area could not affect the overall
seepage regime. More than likely, the annular space would be filled with
a mixture of drill mud and sand, actually reducing the permeability.

b. Flow through the annular space through that part of the bore that is in
rock is not considered. The rock lies below a significant thickness of
coarse-grained sands and these sands would act as an infinite sink,
absorbing any localized seepage flows where the borehole emerged
into/out of the top of rock.

The occurrence of a mud-filled annular space in the overlying blanket was a
significant concern. The artesian pressures acting at the bottom of the landside
blanket during a flood are significant and there is a very real possibility that these
pressures would wash out the drilling mud creating a very efficient flow path
from the aquifer to the surface. The District ensured that the annular space in the
landside blanket were grouted shut during construction.

The District also took measures to prevent seepage flows in the inside of the
installed pipe from being able to exit into the protected area landside of a levee.
The District assumed that a hairline crack would occur somewhere along casing
length during its lifetime. Groundwater could enter the interior of the casing
through this crack and flow through the casing to the landside. The District took
steps to ensure that the end of the casing was embedded in a concrete block to
seal off the end of the casing. The fiber cables were pulled through and splayed
out in front of the casing so that the concrete could flow in and around the cables,
effectively sealing the end of the casing.
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3 Details of Field Work

General

Table 1 presents general information on six HDD jobs that have been com-
pleted under levees within the boundaries of the District. This section will pro-
vide more detailed information on the studies that were completed for two of
these projects.

Mississippi River Crossing

This project consists of a 25.4-cm (10-in.) steel casing bored under the Mis-
sissippi River at river mile 182.7 from the Metro East Sanitary District (MESD)
on the Illinois side to the St. Louis City Flood Protection District on the Missouri
side. Figure 10 shows the bore location on a regional view.

The bore diameter is 40 cm (16 in.) and the bore is 1,313 km (4,310 ft) long.
The steel casing houses fiber-optic cables. The bore alignment was controlled
with a downhole electronics survey probe sensing an artificial magnetic field
created by an electric coil placed at the surface. Two coils were deployed; the
first on the Illinois side and the second on the Missouri side of the river. While
drilling under the river, the azimuth was controlled using the earth’s magnetic
field. While controlling the azimuth by the earth’s magnetic field, some errors
built up in the alignment which were corrected when the bore came under the
influence of the Missouri surface coil. The plan views of the bore are shown in
Figures 11 and 12. The plan view of the bore under the Mississippi River is not
shown.

The bore entered the ground at a 15-deg entrance angle 247 km (810 ft) land-
side of the MESD landside levee toe. The bore continued through the overlying
clay blanket, the silty sand, sand, and into the limestone bedrock. The angle of
the bore was gradually flattened and the bore continued through the bedrock
under the MESD levee, the Mississippi River, and the St. Louis City levee. Bor-
ing angle was gained gradually and the bore passed out of the bedrock and into
the alluvial soils on the Missouri side. The bore reached the exit pit approxi-
mately 102 m (335 ft) landside St. Louis City levee. Figures 13 and 14 show the
bore profile under the Missouri and Illinois sides of the river.
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feet to meters, multiply by 0.3048)

The initial pilot hole diameter was 23 cm (9 in.). Two reaming passes were
made to enlarge the hole to the final 41-cm (16-in.) diam. The 25-cm (10-in.)
steel casing was welded together onsite and was pulled back during the second
reaming pass.

The annular space was grouted shut using two different techniques. At the
entrance pit, the HDD rig was used to insert 30.5 m (100 ft) of grout pipe
between the steel casing and the borehole wall to the bottom of the fine-grained
blanket. ‘An expansive neat cement/pozzolan grout slurry was pumped through
‘the grout pipe. During the grouting, the end of the steel casing was jacked up so
that the grout could flow under the bottom of the steel casing. At the exit pit, the
center line of the steel casing was located on the ground, and five vertical drill
holes were drilled from the ground surface to the bottom of the steel casing with
hollow-stem augers. PVC grout pipes were installed in the augers and left
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in-place as the augers were withdrawn. The grout was injected until all
subsurface void space intersected by the grout holes was filled and sealed.

Twenty-two high-density polyethylene (HDPE) innerducts were pulled
through the steel casing and fiber-optic cables were subsequently pulled through
four of these. The 18 remaining HDPE innerducts are spares and represent addi-
tional capacity that can be used as the need arises.

Handholes were placed on each end of the bore to provide a junction box for
fiber-optic cable splicing. The steel casing was cut off approximately 61 cm
(24 in.) outside of the handhole and did not enter the handhole. The HDPE
innerducts were splayed out and pulled into the handhole. The space between the
end of the steel casing and the handhole was filled with concrete. The concrete
was worked between the innerduct conduits.

The owner of this project is American Fiber Comm (2000), Edwardsville, IL,
and the Consulting Engineer is Sheppard, Morgan, and Schwaab, Alton, IL. The
exploration program was completed by Shannon and Wilson Geotechnical Engi-
neers, St. Louis, MO, and SCI, Fairview Heights, IL. Tom Allen Construction,
Edwardsville, IL, completed the directional drilling.

Wood River Crossing

This project consists of a 10-cm (4-in.) steel casing bored under the Cahokia
Diversion Canal from the MESD to the Wood River Levee District. The bore is
located immediately adjacent to Illinois Highway 3, approximately 1.6 km
(1 mile) upstream of the confluence of the Cahokia Diversion Canal and the Mis-
sissippi River. The steel casing houses fiber-optic cables. The total length of the
completed bore is 846 m (2,778 ft). Figure 15 locates the crossing on a regional
view.

The 23-cm (9-in.)-diam pilot bore was controlled with a downhole
electronics survey probe sensing an artificial magnetic field created by an electric
coil placed at the surface. The coil was deployed from the MESD side, strung
across the Cahokia Diversion Canal to the Wood River side. The bore enters the
ground approximately 183 m (600 ft) from the landside toe of the MESD levee
and exits 244 m (800 ft) landside of the Wood River levee landside toe. From
the entrance pit, the bore goes through the unconsolidated overburden and into
bedrock. The bore continues through the bedrock under the MESD levee, the
canal, and the Wood River levee. The bore exits the bedrock and surfaces in the
exit pit. Figures 16 and 17 show the plan and profile of the Cahokia Creek
Crossing.

The initial pilot hole is 23 cm (9 in.) in diameter. One back pass was made
subsequent to the pilot hole. During this pass, a packing reamer was pulled
through immediately ahead of the steel casing. The annular space at the entrance
and exit pits was grouted shut in similar manners as described for the Mississippi
River crossing.
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Figure 15. Regional view of Cahokia Creek Crossing
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- Three HDPE innerducts were pulled through the casing and one of these was
populated with a fiber-optic cable. The two remaining innerducts are spares.
Handholes were placed on each end of the bore to provide a junction box for
splicing the fiber-optic cables. The steel casing was cut off approximately 61 cm
(24 in.) outside of the handhole and did not enter the handhole. The HDPE
innerducts were splayed out and pulled into the handhole. The space between the
end of the steel casing and the handhole was filled with concrete. The concrete
was worked in-between the innerduct conduits.

The owner of this project is the Williams Communication Company. The
Consulting Engineer was Burns and McDonnell Engineers-Architects-
Consultants, Kansas City, MO. Terracon, St. Louis, MO, completed the explora-
tion program. Mears/HDD Directional Drilling Services, Rosebush, MI, com-
pleted the directional drilling. -

Geotechnical and Geological Investigation

The HDD boreholes described herein were drilled under existing flood con-
trol levees in the City of St. Louis Flood Protection District, the MESD, and the
Wood River Levee District. The District provided pertinent geotechnical and
geological exploration data to the engineering firms designing the HDD bores.
Although this information provided a generalized idea of the subsurface condi-
tions, it did not provide the necessary site-specific information needed to
complete the design. The engineering firms were required to obtain site-specific
geotechnical exploration and testing.

Exploratory borings were completed near the entrance and exit pits of the
HDD bores. Borings were advanced with truck mounted rotary drill rigs using
continuous flight hollow stem augers above the groundwater and mud rotary
methods below the groundwater table. Representative samples were obtained
using thin-walled sampling tubes in the fine-grained soils and standard split
spoon sampling procedures in the coarse-grained soils. Borings were advanced
8 to 16 m (25 to 50 ft) into the bedrock obtaining NX-size rock cores.

Fine-grained soil samples were tested for natural moisture content, Atterberg

Limits, unconfined compressive strength, and dry density. In some instances, the

unconfined compressive strength was interpreted by hand-held penetrometers.
The drained shear strength of the fine-grained soils was inferred by empirical
methods based on the Atterberg limits of the soils. Sieve analyses were '
performed to determine the particle-size distribution of a few of the coarse-
grained samples. The shear strength of the coarse-grained soils was inferred by
empirical methods based on the Standard Penetration Rates (Blow Counts) and
the soil’s classification. The rock quality index (RQD) of all rock cores was
determined. : '

All soil samples were classified according to the Unified Soil Classification
System and all results of the exploration and tested plotted on boring logs. These
boring logs for the Mississippi River Crossing are shown in Figure 18. The bor-
ings for the Cahokia Creek Crossing are shown on Figure 19. This exploration
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shows that the stratigraphy consists of a fine-grained blanket of clays and silts
overlying a coarse-grained aquifer of medium to coarse sands.

Topographical survey

The ground surface along the proposed borehole centerline was surveyed to
determine the horizontal and vertical extents of the surficial physical features.
The results of any existent hydrographic surveys of the adjacent rivers were
incorporated into the survey. In the vicinity of the entrance pit, an additional
area sufficiently large as to hold the drilling equipment and support vehicles was
surveyed. In some cases, the area for some distance beyond the exit pit was
surveyed to verify its usefulness as a pipe string layout area during the pipe
pullback. These surveys included the locations of all known surface and
subsurface utilities, locations that were ultimately field-verified at the onset of
construction.

Plan and profile of drill path

As stated earlier, the design plan and profile of the drill path depends on
many factors including the entry and exit points, entry and exit angles, radius of
curvature that can be tolerated by the permanent casing, points of curvature and
tangency, depth of existing obstacles (in this case the Mississippi River and the
Cahokia Diversion Canal) and required depth of cover over the completed casing.
The Geotechnical Branch of the District added the following requirements to the
drill path design:

a. Landside entrances or exit pits must be located at least 91 m (300 ft)
landside of any landside levee toe. The 91-m (300-ft) landside setback is
taken from a traditional practice used by the District in seepage berm
design. Although the closed-form solutions used in seepage berm design
may predict the need for a seepage berm wider than 91 m (300 ft), the
District never builds berms wider than 91 m (300 ft). Although substan-
tial efforts have been made to prevent preferred seepage paths from
occurring at the landside exit/entrance pits, the District is confident that
the 91-m (300-ft) offset will preserve levee integrity, should leakage
occur.

b. Riverside exit pits must be located at least 15.3 m (50 ft) riverside of any
riverside levee toe. This requirement was put in place to provide a
15.3-m (50-ft) buffer between the exit pit and the levee. This buffer
would provide additional space so that any alignment errors in the drill
path could be corrected and keep the bore from exiting in the net levee
section.

c. Bore should be located in bedrock within 15.3 m (50 ft) of the levee
footprint. This requirement takes advantage of the favorable stratigraphy
(top of rock is within a reasonable depth) within the District. Also, this
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requirement guarantees that if hydrofracture were to occur, the damage
‘would be limited to areas outside of the net levee section.

Allowable Pressures in Annular Space

The Geotechnical Branch of the District was very concerned about the poten- -

tial for hydrofracture and decided that the HDD drilling procedures should limit
the residual drilling mud pressure in the annular space between the drill pipe and -
the borehole wall. The equation presented in “Installation of Pipelines Beneath
Levees Using Horizontal Direction Dnllmg” (Staheli et al. 1998) was used to
predict the maximum allowable pressure in the annular space. Appendix B of the
referenced report was created by the Foundations and Underground Engineering
Department of Delft Geotechnics for CPAR-GL-98-1 (Staheli et al. 1998). The

- predicted maximum allowable pressures were set as the limiting mud pressure

during the drilling.

The various parameters required by the Delft Equation were provided by the
soils exploration and testing program described and recommendations made in
CPAR-GL-98-1 (Staheli et al. 1998). Tables 3 and 4 show the supporting
calculations and the limiting mud pressures for the two sites.

Maintaining the return flow of drilling mud is critical to prevention of hydro-
fracture. The return flow is maintained as long as the annular space between the
borehole wall and the drill stem remains open to the return flow. If careful drill-
ing practices are not adhered to, the cuttings can block the annular space resulting
in a dramatic increase of pressure. It is this blockage of the return flow and
subsequent increase in drill fluid pressure above the allowable that will cause
hydrofracture. The careful drill practices that tend to keep the annular space
clear and maintain the return flow are:

a. Keep rate of advancément under control. The drilling contractor should
keep the rate of advancement of the drill bit commensurate with the
capability of the drilling mud system to flush out the cuttings. In other
words, ‘do not outrun the cuttings.’

b. Keep the borehole clean by swabbing it. Swabbing involves alternately
retrieving and advancing the drill bit the length of one drill stem (about
9.1 m (30 ft)) while pumping. This allows more of the cuttmgs to be
flushed back to the surface.

c. Momtor all avallable instrumentation and contmually adjust the drilling
process. Rig thrust, annular pressure, drilling torque, drilling thrust, and
differential pressure across the mud motor are all indicators of drill bit
advancement or seizure. These parameters will change continuously
throughout the bore as the bit encounters differing soil/rock conditions.
An experienced driller knows the appropriate relationships between these
measurements and will contmually adjust the drilling process to the soil
conditions.
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Measurements of Drilling Mud Pressure in the
Annular Space

While drilling in the vicinity of these local flood protection levees, the Geo-
technical Branch of the District required the contractor to measure the residual
pressure of the drilling mud return flow in the annular space between the
borehole wall and the drill string. The specifications required the contractor to
measure these pressures at 30-cm (1-ft) increments of depth while drilling in soils
and 1.5- to 4.6-m (5- to 15-ft) increments while drilling in rock. The contractor’s
control system was capable of making many more measurements than required
by the specifications. The contractor provided measurements on almost a
minute-by-minute basis; collecting up to 4 doz pressure measurements per joint.
Figures 20 and 21 show the measured annular pressures, allowable maximum
annular pressures shown in Tables 3 and 4, and the static pressure of the drilling
fluid based on a unit weight of 1,174 kg/m’ (72 pcf).

The measured annular pressures are generally lower than the calculated
allowable pressures except near the end of each bore. Near the end of both bores,
and most notably the last four data points of the Mississippi River Crossing (Fig-
ure 21), the measured pressures exceed the maximum allowable pressure pre-
dicted by the Delft equation. This would indicate that a hydrofracture should
have occurred, but no hydrofracture was observed.

In the Williams Communications bore (Figure 20), the measured pressures
increase substantially between measured depths of 213 to 670 m (700 to
2,200 ft), while the bore path is within the rock. Within this reach, in the vicinity
of 580 m (1,900 ft), there is a spike to over 1,551 KPa (225 psi) in the measured
pressure. A closer inspection of these data shows that the measured pressures
generally remain low from where the bore enters the rock and for another 45 m
(150 ft). These data also show that the pressures drop significantly beginning
about 61 m (200 ft) before the bore exits the rock. This seems to indicate that the
driller took advantage of knowing that the drill bit was in strong rock and that he
could safely increase his production rates without risking hydrofracture. These
data also indicate that the driller scaled back his production rates when he knew
that the bore was about to exit the strong rock and reenter the soils. The
1,551 KPa (225 psi) spike occurred while the bore was in rock and presented no
risk of hydrofracture.

Technical Specifications

The District worked closely with the owner’s consulting engineers to develop
technical specifications that would control the drilling processes and protect the
integrity of the flood protection project. The owner included these technical spe-
cifications in the contract documents. Appendix A is an example of technical
specifications. :
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4 Conclusions and
Recommendations

The technology, methods, and hardware exist to allow the owner and
engineer to predict and measure drilling mud pressure in the annular space
between the drill string and the borehole wall. These pressures must be
controlled so that hydrofracture does not occur. The conditions that lead to
pressure increases and subsequent hydrofracture can be monitored and controlled
by adjusting the directional drilling process.

As in all construction projects, good contractual documents are needed to
obtain the desired quality product. Such contract documents have been produced
for using HDD techniques to install fiber-optic cables under flood protection
levees.

As in any important construction project, good working relationships among

~ the owner, engineer, and contractor must be developed to ensure a smooth run-
ning job. Corps of Engineers geotechnical engineers must be present to explain

* the Corps’ needs to owners and HDD drilling contractors. Many owners and
HDD drilling contractors are unaware of the unique geotechnical features associ-
ated with Corps of Engineers flood protection levees. It is imperative that Corps
Geotechnical engineers become involved with the HDD job to explain the
reasons behind the technical requirements built into the specifications. The
geotechnical engineer should take the time to explain the concepts of
underseepage and the consequences of a hydrofracture on the underseepage
regime to the owner and drilling contractor. This interaction will help the owner
and driller buy in to the technical requirements. - :

- | Conclusions

Recommendations

The District has successfully allowed fiber-optic cables to be installed under
existing flood protection levees using HDD techniques. This has been done-
without hydrofracturing the foundation and without creating preferred seepage
paths along the installed casing. During the design phase, the District learned

 that the Corps of Engineers lacked geotechnical engineers who are experienced
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in this particular field. The District also learned that the USACE has no technical -
guidelines in place to control these installations. The recommendation is that the

USACE should develop technical guidance to direct the design and construction

of future HDD installations. -

The authors of this report, working under the general guidance of the Geo-
technical Engineering Research Program, have proposed guidelines, “Guidelines
for Installation of Utilities Beneath Corps of Engineers Levees Using Horizontal
Directional Drilling” (Latorre, Conroy, and Wakeley, technical report in prepara-
tion). After publication, this report may be found at
http.//libweb.wes.army.mil/index.htm .
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AMERICAN FIBER COMM
MISSISSIPPI RIVER BORE
SPECIAL CONDITIONS
SUBMITTALS

1. All submittals will be made to American Fiber Comm at the following address
within twenty-one (21) days after completion of casing pullback:

American Fiber Comm

P. O. Box 898

Edwardsville, IL 62025

Attn: James T. Mihalich, Project Manager
These include:

a. Copies of the laboratory and field testing reports from a certified testing
laboratory including soil classification, ASTM D 2487; laboratory
moisture density relationship, ASTM D 0698; and in-place moisture and
density, ASTM D 2922 and D 3017."

b.  As constructed profile drawing on the HDD bore.

c.  Report of drill stem and external pressures.

' DEPTHS OF COVER

1.  The Conduit System shall be placed with a minimum cover of forty-two inches
(42").except where:

a. Otherwise specified in the Drawings;

‘b.  Accepted by Contractor;

c.  Governing authorities or ROW owners dictate a greater depth;
d. Required to be eight inches (8") below the frost line; or

e. Where greater Conduit System depth will be required at the following
locations: : :

2.  Atroad crossings, the Conduit System shall be placed with a minimum cover
of forty-eight inches (48") below the top of pavement.

3. Indrainage ditches, the Conduit System shall be placed with a minimum
cover of forty-two inches (42") below the clean out elevation; unless the

! References cited in Appendix A are listed in References section following main text.



controlling authority requires additional depth in which case the greatest
depth will be maintained.

4. Where the Conduit System crosses railroads, the Conduit System shall be
placed at a minimum depth of sixty inches (60") below the base of rail or sixty
inches (60") below the paralleling drainage ditches, whichever is greater.

5.  Where the Conduit System crosses Existing Facilities, including pipes,

* cables, or other structures, the Conduit System will be placed to maintain a
minimum of twelve inches (12") clearance under the Existing Facility or a
minimum clearance as required by the governing authorities or facility owner,
whichever is greater. In the event that the top of sub-surface Existing Facility
is greater than seventy-two inches (72") below grade, the Conduit System
may be placed over the object while maintaining the twelve inch (12")
clearance if such action is not in conflict with permits and in accordance with
the requirements of governing authorities and ROW owners. In all cases, the
Conduit System shall be placed a minimum of forty-two inches (42") below
grade.

6. Unless otherwise specified, where the Conduit System crosses gullies,
ditches, streams, rivers, creeks, canals, and washes, the Conduit System will
be placed at a minimum cover of forty-eight inches (48") below the bottom of
the waterway unless the controlling authority requires additional depth in
which case the greatest depth will be maintained. In navigable waterways, or
levee crossings, the Conduit System shall be placed a minimum of thirty-five
feet (35') below the bottom of the waterway, or as detailed on the Drawings or
directed by the Contractor.

- MATERIALS
1. General.

a. Subcontractor shall furnish all materials not otherwise furnished by the
Contractor necessary to complete the Work. Materials shall be new
and complete in all respects. Subcontractor shall assume full
responsibility for ordering materials of the quality specified, and in the
quantity necessary, and shall be responsible for the timely delivery of all
materials. Major materials to be furnished by Subcontractor shall
conform to the respective Specifications.

b.  Multiple ducts to be installed shall be color coded aé follows:

Each duct shall have a different color.
Colors shall be orange, yellow, black, white, red, green, blue, gray,
lilac, buff, brown and pipe green. '
e Subcontractor shall assure that the duct reels contain the following
color arrangement:
e One reel red and green
¢ One reel blue and gray
e One reel lilac and buff

A3




A4

¢ One reel brown and pipe green

¢ One reel orange and yellow

e One reel black and white
Subcontractor shall install orange and yellow and black and white ducts
on the bottom. Placement of other colors shall be provided by the
Contractor based on the number of ducts to install and arrangement of
them. See Section 18 for arrangement of ducts in handholes and
manholes.

c.  The duct shall be supplied on ninety-six inch (96") reels containing two
colors of thirty-six hundred feet (3600') each.

2.  Duct and Pipe. Piping materials will be as outlined below, unless otherwise
specified in the Drawings.

a. Steel

. Black iron steel pipe shall be resistance welded or seamless,
structural grade, with an average minimum wall thickness of 0.250",
single random length pipe, plain end.

o Cathodic protection shall be provided for steel casings at locations
where grounding is required in the vicinity of high voltage power
transmission towers, electric transit systems, catenary wires, or
underground power cables.

b. HDPE

~ o Pipe shall be smooth wall SDR 9 or 11, high-density polyethylene
(HDPE), color as specified, and manufactured in accordance with
standards established by the Plastic Pipe Institute and shall be
furnished without pull rope unless otherwise specified.

e Subcontractor shall use SDR 11, except Subcontractor shall install
SDR 9 where indicated in other Specification Sections and on the
Drawings.

c. Pipe Plugs

o Vacant pipes shall be sealed with solid duct plugs. Contractor
predetermined materials, duct plugs and simplex split cable plugs
will be furnished by Subcontractor.

¢ Plugs for multicell duct shall be provided by the duct manufacturer.

o Voids between the pipe and core bores shall be sealed with "Model
CSL Linx" mechanical seal as manufactured by Calpico. Building
vault seals shall use stainless steel bolts, nuts, washers, and
pressure plates, and shall be capable of developing a hydrostatic
seal of up to forty feet (40') of head.



d. Sealing Foam

¢ Sealing foam shall be expanding, non-degradable urethane foam,
with a density of 1.75. '

e. Buried Warning Tape

¢ Cable warning tape for burial shall be three inch (3") wide 6 mil.
Super stretch marker tape in 6,000 foot rolls. It shall be imprinted
custom black on orange virgin polyethylene tape with three inch (3")
diameter PVC cores. The imprinted image shall be repeated '
approximately every twenty-three inches (23") as shown in the
Drawings. '

3. Concrete Materials.
a. Concrete

e 3,500 psi compressive strength at 28 days of age.
¢ Air-entrained with slump between 1 and 4 inches.
e Minimum 6 sacks of cement per cubic yard.

b. Grout
. 6 to 7 gallons of water per sack of Type | Portland Cement. Add 5
percent (5%) bentonite by weight of cement to retard shrinkage and
provide plasticity.

4.  Drilling Mud.

a. In addition to other applicable specifications, Subcontractor shall
provide all labor, equipment, supplies, materials (unless otherwise
provided), and supervision to furnish and install the Work herein
specified, as applicable. '

b.  This specification is to be utilized in conjunction with other applicable
speciﬂcations and Subcontract Documents.

c. | The directional boring subcontractor shall submit details of the bentonite
hydration, circulation and de-sanding operations prior to mobilization.

d. Mud viscosity shall be 50-60.
GENERAL REQUIREMENTS FOR PIPE

1. Description.

a. In addition to other applicable speciﬁcations, Subcontractor shall
provide all labor, equipment, supplies, materials (unless otherwise
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provided), and supervision to furnish and install the Work herein
specified, as applicable.

b.  This specifications is to be utilized in conjunction with other applicable
specifications and Subcontract Documents.

2. Requirements for Pipe.

a.  Subcontractor shall transport all pipe to the site of the Work. All pipe
materials shall be properly handled and stored. Reels shall be placed
on a level area and securely blocked to prevent accidental movement.

b.  Defective pipe shall not be installed and shall be removed immediately
from the site of the Work.

3.  Pipe Jointing.

a.  Pipe jointing shall be completed as the material is installed. Pipes
indicated to be occupied by FOC, including spares for future FOC use,
shall have joints capable of withstanding two hundred (200) p.s.i. air
pressure for installing pull line or blowing FOC. Pipe joints shall be as
specified below:

o Black Steel: The pipe ends shall be plain ended. Steel casing pipe
shall be full circle welded and the inside of the pipe shall be free of
burrs and weld slag.

o HDPE: The duct pipe shall be spliced together with Contractor
predetermined materials, using equipment recommended by the
manufacturer. Where pipe is or may be occupied by FOC, joining by
the butt fusion method shall not be allowed. HDPE casing pipe shall
be joined by the butt fusion method using the duct manufacturer's
recommended equipment.

4. Pipe Testing and Cleaning.

a.  When pipe is installed, it shall be proofed by testing and clearing before
acceptance. As a test, the duct shall pass a solid aluminum or steel
mandrel or a pig with a minimum length of four inches (4") and a one
inch (1") diameter. The mandrel or pig shall be accepted by Contractor
prior to proofing any duct. All foreign material, earth, sand, and gravel
shall be removed from the pipes. Pipes that will not be immediately
used shall be tested and plugged at each end.

b. - The Contractor must be informed at least forty-eight (48) hours prior to
the start of any proofing operation. At the discretion of the Contractor,
Contractor shall have an opportunity to witness part or all of the
proofing operations. Pipe that is proofed without the advance
knowledge of Contractor shall be considered incomplete. Failure to
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obtain written approval and/or observation may result in Subcontractor
being required to reproof.

RIGHT-OF-WAY PREPARATION

1. Descfigtion. This section describes the Work associated with ROW
- preparation and consists of the clearing and grubbing of brush, tree limbs,
trees, stumps, and incidental debris from the Conduit System alignment.

2. (Clearing.

a. Subcontractor shall remove and dispose of trees and/or brush within the
path of the Network as required by the route drawings. All clearing shall
conform to the laws, rules and regulations of all authorities having
jurisdiction of the ROW. Subcontractor shall clear cut all brush and
trees to create a clean path for construction and at a width of no less
than five feet (5') on each side of the Network running line. When
cleared, trees, brush and stumps shall not protrude from the ground

- greater than two inches (2").

b. - Where required by govéming authorities or ROW owners, landscaped,
decorated, ornamental trees, or any tree over six inches (6") in diameter
shall be preserved and protected.

3., Waste Disposal. Tree tops, tree trimmings, slashing, branches, brush,
stumps and other debris shall be chipped and removed from the ROW and
disposed of in a manner satisfactory to the Contractor. Chipped material
shall not be left in proximity to railways or roadways. Chipped material shall
be removed from MESD and City of St. Louis Levee District ROW. Debris
shall not be burned without a permit, or buried or pushed off the cleared
ROW and left on adjoining areas, or shoved into piles either separately or
with earth from grading. Debris shall be completely disposed of ahead of the
Conduit System installation.

"4, Temgora[x Construction.

a. Where it is necessary to remove existing fences at Conduit System
crossings and along the ingress and egress routes, temporary fences or
gates shall be installed immediately. All fences shall be "H" braced
before being cut. Temporary fences or gates shall be provided with
suitable materials and fasteners of a type and character equivalent to
the existing fence, and shall be kept closed at all times except when
necessary to be opened for construction purposes. Existing fencing so
removed shall be replaced in kind as the Conduit System installation is
completed. .

b. Temporary construction, including, but not limited to, bridges, roadways,
and ramps, may be constructed as required to provide for the passage
of equipment necessary for construction operations. Any temporary
conditions on MESD ROW, City of St. Louis ROW, or Corps ROW shall
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be preceded by written permission for this work from the representative
agency. Subcontractor shall furnish any materials required for this
purpose. Forging streams shall be prohibited unless specifically
provided for in the Subcontract Documents. Any such temporary
construction shall be removed as the Conduit System installation is
completed.

5. Grading.

a.

Grading shall be held to the ébsolute minimum required to perform the
Work.

Irregularities in the ROW shall be graded preceding the Conduit System
installation to permit the Conduit System to be correctly installed.

Subcontractor shall grade the ROW such that no sharp over-bends or
sag bends will be required when the Conduit System is constructed.
Grading shall be performed to ensure that the Conduit System vertical
and horizontal alignment is smooth and uniform and required depths
are maintained while minimizing environmental damage.

Where large rocks, fill, or other such materials have been placed over
the Conduit System alignment, Subcontractor shall remove the
materials to expose natural ground surface.

DUCT PLACEMENT

1. Description. This section covers the installation of duct. Subcontractor shall
provide all equipment and tools for pulling the duct.

2. Duct Placement.

a.

A8

All ducts being placed in a casing shall be pulled in simultaneously.
Innerducts shall be of one (1) continuous length between pull points
unless intermediate splice points are otherwise accepted by the
Contractor, and if Contractor approved when pulling multiple innerducts
that have been spliced, the splices shall be staggered. After FOC has
been installed, the orange innerduct on each side of a handhole or
manhole shall be plugged with Jackmoon simplex plugs.

The pulling force on the innerduct shall not exceed 3,000 psi.

On completion of duct placing, the innerduct shall rest freely in casing
without tension. Sealing and racking of the duct in manholes shall be
completed after the cable is placed and as a part of cable placing.

The ducts shall enter and leave manholes and handholes exactly
opposite each other within the manhole or handhole to facilitate the
cable coils and/or splice closures. Each duct length inside manholes
and handholes shall be a minimum length of eighteen inches (18").



1.

2.

3.

Duct shall have a gradual sweep into the manholes and handholes if
the depth of duct bury exceeds forty-eight inches (48").

Prior to duct placement in the trench, the multiple duct shall be bundied,
tied and/or bound by an accepted method to eliminate the possibility of
the duct twisting and/or waving in the trench.

Duct Splicing. Duct ends shall be cut square to provide flush-butting surfaces
when spliced. The inside edge shall be free of burrs that could impede the
cable installation operations. Duct splicing shall be accomplished only by the
utilization of Contractor predetermined materials furnished by Luzon or
owner/approved substitutions. :

BORE OPERATIONS

Description.

a.

This section covers pushing, boring, or simultaneously boring and
pushing casing pipes and duct under roads, exit ramps railroad tracks,
driveways, sidewalks, trees, environmental sensitive areas and other
features as indicated on the Drawings or as directed by the Contractor.

This section specifies conventional horizontal boring, directional/guided
bores, rock bores, and long directional bores with use of drilling mud.

All boring Work performed shall be in accordance with laws, permits
and the requirements of governing authorities and ROW owner.

Provide an inspector, independent of the boring contractor, to observe
and document the construction.

All pressdre gauges and sensors shall have been calibrated within the
previous six (6) months, using standards traceable to NIST.

Material Requirements. The material for boring shall be a ten (10) innerduct
encased in one (1) ten inch (10") 0.250 wall steel pipe for rock bores or-soil
bores as shown on the Drawings.

Pipe Placement — Bore Method.

a.

b.

- Acceptable boring installation methods is horizontal dir_ection drilling.

Casing pipes shall be bored in place at Iocatlons as indicated on the
Drawings as directed by Contractor.

All bores shall be cased in steel pipe. SDR 11 duct shall be placed in
the casing. -

~ Adequate barricades shall be erected to Iimit access to the boring
machine to operating personnel only.
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Subcontractor shall calibrate the boring head locator at the start of the
day and at each new boring operation. A daily calibration log shall be
established and maintained for Contractor review and submitted for final
record. At a minimum, calibration shall include readings at the 3, 6, 9
and 12 o'clock positions with the locator in the housing that it will be
installed in during the drilling and on a level surface. The calibration
should also be performed with the locator at the neutral positions and
set at a fifteen degree (15°) pitch.

Before boring, all clearances shall be checked by Subcontractor. Al
Existing Facilities shall be located and marked or exposed as necessary
for safety and for protection of the existing facility.

Boring machines shall be grounded at all times during operation. The
grounding method and operator's safety practices shall comply with the
manufacturer's guidelines and requirements.

The installation of the casing shall be performed in a manner that will
not disrupt traffic nor damage the subgrade, and will provide accurate
alignment and grade of the casing pipe. Removal of material from an
augured hole by washing will not be permitted. Small amounts of water
may be used as a lubricant in the boring or jacking operation.

Water slurry for mini-directional boring may only be used for head
lubrication and spoils return. The use of wet bores or jetting by using
high-pressure liquids or large liquid volume boring is not an acceptable
method of boring.

The boring operator shall have full control of the direction of the boring
tool at all times. Shallow, misdirected or other unsuccessful bores shall
be abandoned and filled at the direction of Contractor at Subcontractor's
expense. If a bore cannot be completed but has to be abandoned
under City of St. Louis or MESD levees, any and all voids shall be
completely grouted shut with a cement-bentonite grout. .

Under no circumstances will Subcontractor be allowed to cut or disturb
pavement, asphalt, railroad ballast, or other Existing Facilities, or
excavate within the relative limits of any roadway or railway surface to
retrieve any lost boring apparatus.

Bore pull back reamers shall be a minimum of two inches (2") greater
than the diameter of the casing. Fluted reamers shall be used. Packer
reamers are not permitted.

The maximum entry bore angle shall be fifteen (15) degrees as
measured from grade at the bore entry to the deepest bore elevation.

Bore pits shall be no less than fifteen feet (15') from the edge of a public

road; no less than five feet (5') from the edge of a driveway; no less
than thirty feet (30') from railroad tracks, and will conform to the



requirements of governing authorities and ROW owners or as required
by the Drawings. Bore pits shall be located a minimum distance of
three hundred feet (300') from the landward toe of an existing levee or
as shown on the Drawings.

If the bore exits below the prescribed depth, the Subcontractor shall
take measures to gradually return the bore depth to the prescribed
depth. ‘

All bore pits shall be backfilled and compacted in eight inch (8") loose
lifts using soils classified as silt or clay (ML, CH, CL) in accordance with
ASTM D 2487. Compact with sheepsfoot trench compactor or other
approved mechanical means to a dry density greater than ninety-five
percent (95%) of ASTM D 698 maximum density within a moisture
range of three percent (3%) below to three percent (3%) above the
corresponding optimum moisture content. Wheel-tracking or bucket
tamping are not acceptable compaction methods. Surfaces shall be
restored to original or better condition and to the satisfaction of
Contractor, governing authorities, and ROW owners.

When trenching is required from a bore pit to the end of plowing or
trenching operations, prior to innerduct placement in the trench, the
innerduct shall be bundied, tied and or bound by an accepted method to
eliminate the possibility of the innerduct twisting and or waving in the
trench.

The boring Subcontractor shall be responsible for proofing the bored
duct installed. Tie-ins are the responsibility of the Subcontractor
making the tie-in.

Mud-motor techniques shall be used at levee crossings. Auguring or
jacking methods shall not be used at levee crossings.

Rock Identification — Bores.

a.

If after two (2) unsuccessful attempts by Subcontractor to bore with soil
boring machines due to the possibility of rocks or other obstructions,
then the Contractor shall determine if rock conditions exist by:

Prior to additional boring, excavations indicate the existence of ledge
rock. '

Determining that "Hard Rock" exists if the unconfined compressive
strength of the rock is 10,000 psi and higher and where a minimum of
50,000 pound rock-boring machines are used in combination with mud
motors or special rock bits. If Contractor or Subcontractor cannot agree
on the hardness of the rock, Subcontractor shall provide a core sample
and shall have the sample tested. If the test shows that the sample
rock has a compressive strength of less than 10,000 psi or more,
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6.

Contractor shall pay for the coring and testing costs. See Atrticle E,
Section 31 (g) and (h).

d. Determining that "Rock" exists if it is greater than 3,000 psi but less
than 10,000 psi rock including shot rock and concrete roadway fill,
where a minimum of 50,000 pound rock-boring machines are used in
combination with mud motors or special rock bits.

e. Al other bores shall be considered soil bores.

Railroad Boring Restrictions.

a. When directional bore methods are used, the bore depth with steel
casing shall be a minimum of five feet (5') below base of rail and five
feet (5') below natural ground. For depths greater than ten feet (10")
below base of rail and five feet (5') below natural ground, a single HDPE
SDR 11 casing may be used in lieu of a steel casing. Approved mini-
directional wet bores shall be installed a minimum depth of ten feet (10")
below the toe of ballast section and a minimum of five feet (5') below
natural ground line.

b.  Subcontractor shall not excavate into the side slopes of raised track
beds. Backfill for excavations shall be mechanically tamped in six inch
(6") lifts to same density as adjoining earth, and as otherwise specified.

¢. Steel casing shall be installed to a minimum of thirty feet (30') from the
track centerline of each side of the track.

d. On railroads, bore locations shall be greater than one hundred feet
(100") from bridges or culverts and fifty feet (50') from the nearest
switch.

o

Bore pits shall be a minimum of thirty feet (30') from the centerline of
the track and never located in the slope, cut or fill section of the
roadbed.

f. Blasting shall not be allowed.

Long Directional Bores.

a.  When long boring requires the use of drilling mud, such as bentonite, no
discharge or runoff will be allowed into waterways. Mud tank capacities
shall be sized to hold excess material without spillage. The casing pipe
entry point shall be appropriately enclosed and equipped with a sump
pump to reclaim or discharge excess mud to a reuse or disposal tank.
Earth spoiled by drilling mud shall be removed and disposed of by
Subcontractor and the site refilled with clean material. The site shall be
restored to a condition equal to or better than its original condition.
Excavations within fifty feet (50') of the riverside levee toe and three
hundred feet (300') of the landside levee toe shall be backfilled per the



requirements of sub-item’ p' in the section entitled "Pipe Placement -
Bore Method."

b. Sufficient personnel, equipment, and materials to contain drilling fluid
that upwells to the surface or is discharged into a body of water shall be
onsite during all drilling operations. '

c.  Subcontractor shall maintain a record of the drilling pressures for the
- initial pilot hole in the annular space outside the drill stem and the
quantities of drilling fluid used during the entire boring operation. This
record shall be tied to both time of day and station of the bore head.
These records shall be made available to the Contractor at all times
during the drilling operations and submitted as record at the conclusion
of the operation.

d. Subcontractor shall maintain continuous visual inspection of the bore
-alignment at all times when the bore operation is proceeding without
return of drilling fluid to the drill site. When the bore alignment is
beneath a body of water, a visual inspection shall be made at the most
accessible point immediately downstream of the bore alignment for
changes in turbidity or color, which may indicate a fluid discharge into
the waterway. Unusual conditions, including excessive loss of drilling
fluid, shall be reported promptly to the Contractor.

e.  Drilling fluids shall be disposed of in an acceptable manner.

f. Foundation damage caused by hydro-fracture or inadvertent returns
within the critical areas adjacent to levees shall be repaired to the
satisfaction of the MESD Levee District and the Corps of Engineers.

- The critical areas are within fifty feet (50) of the riverside levee toe and
three hundred feet (300") of the landside levee toe on both sides of the
river.

g. Monitor the external pressure of the drilling fluid in the annular space
outside the drill stem. Use the pressure sensing device manufactured
by ENSCO and distributed by Sharewell. Locate device one foot (1')
behind the bit assembly.

h.  Control the drilling operation so that the external pressure of the drilling
fluid in the annular space outside the drill stem is less than the
“allowable pressures below:
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Allowable Maximum External Pressures

Depth (ft.) MO Entrance (psi) IL Exit (psi)
5 15 13
10 42 36
15 20 59
20 62 24
25 111 122
30 128 140
35 138 177
40 148 188
45 158 198
50 168 217
55 177 223
60 186 228
65 195 237
70 204 246
75 bedrock (72") 256
80 265
85 273
90 282
95 291

100 300
105 bedrock

i Record the drill stem pressure (at the pump) and the external pressure
in the annular space at one foot (1') increments of depth in
unconsolidated soil, five foot (5') increments in rock for the first one
hundred feet (100'), increasing to fifteen foot (15') increments thereafter.
Provide a report of this data.

Upon completion of reaming and pull back, grout the annular space

between the bore and the steel casing for a minimum length of one
hundred feet (100') from the entrance of the casing into the handhole.
Stage grout from the back of the pipe. Withdraw pipe at a rate to
maintain the nozzle buried within the grout mass.

COMMON EXCAVATION

A14

1.

General. This specification describes common excavation work necessary to
install the Conduit System, including those excavations necessary to set
manholes, handholes, bore pits, and other miscellaneous excavations
required throughout performance of the work.’

Trench Excavation.

a. During trench excavations, materials suitable for backfilling shall be
stockpiled in an orderly manner a sufficient distance from the banks of
the trench to avoid overloading and to prevent slides or cave-ins. All




material not suitable for backfill shall be removed and disposed of
properly. ‘

b. Wherever possible, the trench shall be excavated to permit the Conduit -
System to rest on undisturbed earth. Care shall be taken not to
excavate below the depths indicated. Unauthorized over-excavation
shall be backfilled with suitable bedding material and thoroughly
compacted. Care shall be taken not to exceed the limits imposed by
governing authorities, ROW owners, or permit requirements.

c. No unprotected open trench shall be allowed to remain at the end of the
workday in public or private ROW. Trenches left open overnight or
unattended shall be fenced or barricaded in accordance with the
requirements of governing authorities and ROW owner and accepted by -
the Contractor. A trench shall not remain open overnight on railroad
ROW unless approved in writing by the railroad representative on a site
and date specific basis. Any open trench not backfilled may be covered
as accepted by Contractor in accordance with these specifications,
Article A and the governing authorities' or ROW owners' rules and
regulations.

d. Driveways, lanes, or roadways, which are open cut, shall be opened
just prior to the duct placement. In no case shall the driveway, lane, or
roadway be left impassable at the end of the day. ' :

e. The Conduit System trench line shall be as straight as practicable,
following the staked alignment. The bottom of the trench shall be
smooth and free from any sharp edges. The trench shall be kept clear
of debris and loose rock. All changes in trench grade shall be gradual
and accepted by the Contractor. In general the vertical change in grade
shall not exceed one foot (1') for every three feet (3') in length (1:3).

f. Slope handholes and trench excavations at an inclination of 1:1 or
flatter as required by OSHA or soil conditions to facilitate proper backfill
compaction and to prevent development of tension cracks near the
surface soils. ’ :

g. . The trench shall be sloped back to facilitate compaction and to prevent
sloughing or cracking in the sidewalls or trench excavations within the
critical area (300 feet landward of the landside levee toe and 50 feet
riverward of the riverside levee toe) or in other critical areas defined on -
the Drawings. -

h. The Subcontractor shall have an adequate volume of suitable backfill
-materials to fill in excavations located within the critical area in the event
of potential flooding.
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3.  Sheeting and Shoring.

a.  Subcontractor shall comply with all current and applicable Occupational
Safety and Health Administration (OSHA), federal, state, and local rules
and regulations governing the safety of men and materials during
excavation, installation, and backfilling operations.

b.  Banks of trenches shall be properly shored and braced as may be
necessary to facilitate excavation and to prevent caving, and to protect
the workmen, adjacent property, and Existing Facilities. In areas where
unstable material is encountered, shoring or sheeting may be required
to prevent lateral movement of material into the excavation. Sheeting,
bracing, and shoring shall be designed and built to withstand all loads
that might be caused by earth movement or pressure, and shall
maintain the shape of the excavation under all circumstances.

4. Hand Trenching.

a. Hand trenching shall be performed to place the Conduit System under,
over, or adjacent to Existing Facilities.

b. Handwork to grade the trench bottom, hand digging of test pits to
expose Existing Facilities and to verify utility locations, and sections of
handwork combined with careful backhoe excavation shall not be
considered as hand trenching.

c. Unless otherwise designated, the Conduit System shall be placed
below all Existing Facilities, which are encountered except when the
Existing Facilities are at a depth greater than seventy-two inches (72")

- per Section 1. Clearances, both vertical and horizontal, shall be as
indicated on the Drawings or as required by governing authorities and
ROW owners.

5. Trench Width.

a. Alltrenches shall be wide enough to provide ample room for proper
installation of the Conduit System.

b.  Where it is necessary to reduce the earth load on trench banks to
prevent sliding or caving, trench banks may be cut back on slopes
which shall not extend lower than twelve inches (12") above the top of
the Conduit System.

6. Subgrade Preparation and Stabilization. Subgrade for manholes and

handholes shall be firm and free from all loose materials, shall be free from
mud and muck, and shall be sufficiently stable to remain firm and intact.
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7. Subsurface Groundwater, Dewatering.

~a.  When groundwater is encountered in excavations, Subcontractors shall
dewater as required to provide for stability and firmness. Dewatering
shall be performed as needed for placement, inspections,
measurements, and backfilling operations before and during installation
of the work.

b. If dewatering is required for excavations made in the critical area, the
appropriate St. Louis District, of the U.S. Army Corps of Engineers shall
be notified prior to the commencement of dewatering operations. '

St. Louis Dlstnct Pat Conroy (314) 331-8432

BACKFILLING AND COMPACTION

1. Description. This section specifies the work of backfilling and compacting
excavations necessary to install the FOC System. Backfill, compaction,
compaction testing, and surface treatments will not be measured for
payment. They will be considered incidental to other elements of the work.

2. General.

a.  All excavations shall be backfilled at the end of each working day,
except as otherwise authorized by the Contractor, governing authorities,
and ROW owner. Where applicable, backfill shall be compacted and
shaped to the original contour and drainage. Backfill and compaction
shall be performed with extreme care so as not to damage the FOC
System.

b. On finished areas including road surfaces, road shoulders, parking
areas, lawns, and public ROW, backfill and compaction shall be in
“accordance with the governing authority and ROW owner having
jurisdiction thereof, and in accordance with these Specifications or as
indicated on the Drawings. In the event of a conflict between these
Specifications or the Drawings, and the requirements of governing
- authorities or ROW owners, the more stringent requirements shall

- apply.
3. Earth Backfill.

a. Excavations within.the critical area (300 feet landward of the landside -
levee toe and 50 feet riverward of the riverside levee toe) or at other
critical areas defined on the Drawings, shall be completely backfilled to
the original ground surface and compacted with suitable material.
Suitable materials consist of silt (ML) and clay (CL/CH) as defined in
ASTM D 2487. Granular bedding shall not be used as backfill in the
critical area.
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Material for backfill shall be as accepted by Contractor and composed
of suitable materials only and shall not contain unsuitable material,
including, but not limited to, logs, stumps, frozen material, wood, grass,
roots, broken concrete, boulders, trash, organic material, other debris or
rocks greater than two inches (2") in diameter. Borrow material shall be
obtained from approved off-site sources. Borrow material for backfill
shall not be obtained from within the critical area.

All backfill material shall consist of loose earth having moisture content
such that the required density of the compacted soil will be obtained
with the compaction method used. Moisture content shall be distributed
uniformly. Water for correction of moisture content shall be added
sufficiently in advance so that proper moisture distribution and
compaction will be obtained.

If rocks are removed from any backfill material, Subcontractor shall
remove such rock and unused spoil from the rights-of-way.
Subcontractor may dispose of the rock on the ROW with written
approval of governing authorities or ROW owners.

Rock will not be permitted in the backfill where it may interfere with
plowing and cultivation, or the passage of farm vehicles and livestock.
In this event, rock free soil shall be used to fill the excavation.

The Conduit System, whether installed in common excavation or rock
excavation, shall be covered by an initial layer of selected backfill. In
common excavations, the Conduit System shall be covered with a four
inch (4") selected backfill. In rock excavation, in addition to a four inch
(4") layer covering the Conduit System, two inches (2") of select backfill
shall be placed beneath the Conduit System.

Well graded backfill with rock less than two inches (2") maximum
dimension may be placed in excavations on top of the select backfill
provided that enough smaller graded material is also used to allow
complete compaction of the trench without damaging the Conduit
System. If rock areas are within public rights-of-way, Subcontractor
shall provide select backfill material to satisfy the backfill compaction
requirements of the governing authority having jurisdiction thereof.

On a case by case basis with Contractor approval, after placement of
the handhole and completion of any concrete or grout work at a splice
location, Subcontractor may backfill to a level even with the top of the
handhole with the excavation being left in the above condition until after
fiber placement and splice completion. After the splice is completed,

- the Subcontractor shall complete the backfill of handhole pit in

accordance with the Drawings.



4. Compaction.

a. Place backfill in eight inch (8") lifts. Where hand compaction techniques
are to be used, backfill shall be placed in four inch (4") lifts.

b. 'Backﬁll shall be compacted to meet the following conditions:

e Compact backfill to a minimum of ninety-five percent (95%) of
maximum density in accordance with ASTM D 698, within a moisture
content range of three percent (3%) below to three percent (3%)
above the corresponding optimum moisture content.

c.  Each lift shall be mechanically compacted with a sheepsfoot trench
compactor or other approved equipment. Subcontractor's method of
placing and compacting the backfill shall be subject to the Contractor's
review and approval, and be performed with equipment suitable for the
intended purpose. Wheel-rolling and bucket tamping are not
acceptable compaction methods. Contractor's review and approval

- shall not relieve Subcontractor of full responsibility for meeting
compaction requirements. Contractor may request adjustments to the
procedure depending on changes in soil types and other conditions
such as moisture content. Particular care shall be taken to compact
backfill that will be beneath or adjacent to pipes, drives, roads, or other
Existing Facilities.

d. All excavations that have not been acceptably backfilled and
compacted, or which settle after backfilling, shall be removed and
replaced or otherwise corrected in accordance with these specifications.

e. Subcontractor shall install specified warning tape a minimum of one foot
(1') below grade.

f. When an excavation is located under paved surfaces, cold-mix patch
shall be placed as a temporary surface restoration as soon as possible
after the completion of backfill compaction if permanent paving will not

- occur with one (1) week, or as otherwnse required by governing
authorities and ROW owners.

5. Compaction Testing.

a.  Backfill compaction and moisture content testing shall be conducted at
a frequency of one (1) test per lift per one hundred feet (100') of trench
excavation and backfill in critical areas. Testing at a frequency of one
(1) per lift shall also be conducted at all handhole locations within
critical areas. -

b. Test methods
e Soil Classification — ASTM D 2487
¢ Laboratory Moisture Density Relationship — ASTM D 698
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¢ In-Place Moisture and Density — ASTM D 2922 and D 3017

MANHOLE AND HANDHOLE PLACEMENT

A20

1.

3.

Description. This section covers the installation of manholes and handholes
for housing FOC System.

Material Requirements.

a. Handholes shall be forty-eight inch (48") diameter handholes as shown
in the Drawings. Handholes shall be provided with a polymer concrete
frame and cover when specified to be buried and provided with a cast
iron frame and cover when specified to be exposed. Polymer concrete
covers shall have an EMS marker embedded within the cover. Polymer
concrete covers shall be load rated to 20,000 pounds with a non-skid
surface and be secured by hex head bolts. Cast iron frame and covers
shall have an AASHTO HS-20 load rated surcharge in addition to
normal soil pressure.

b. Where handholes and manholes are placed in roadways, they shall
have a AASHTO HS-20 load rated surcharge in addition to normal soil
pressure. Handhole placement between fifteen feet (15') and twenty-
five feet (25') from the centerline of railroad tracks shall be AASHTO
HS-20 loaded.

c. When handholes and manholes are placed within fifteen feet (15') of a
railroad track centerline, they shall be load rated for a Cooper E-80
surcharge in addition to normal soil pressure.

Handhole and Manhole Placement.

a. Handholes shall be placed at the end of duct reels, approximately every
three thousand six hundred feet (3,600') for HDPE ducts and one
thousand five hundred feet (1,500") for PVC duct. Handholes shall be
located on one (1) side of every bore location except if the pay length of
the bore is less than one hundred feet (100') and the bore is closer than
two thousand feet (2,000') from another handhole. Handholes shall be
placed on one (1) side of each bridge attachment.

b.  Subcontractor shall install handholes at locations as shown on the
Drawings and as directed by Contractor. Handholes shall not be placed
within fifteen feet (15') from the edge of roadway pavements or within
thirty feet (30') from the centerline of railroad tracks without prior written
authorization.

c. Handholes located within the critical area shall be set on a concrete pad
which shall encase the HDPE or steel casing pipe as shown on the
Modified Handhole Detail for Critical Areas Detail. Each handhole shall
be installed prior to placing cable. The Contractor is responsible for



coordinating the grouting and concrete placement requirements with the
handhole placement.

Minimum cover for handholes shall be six inches (6") and a maximum of
twelve inches (12") below finished grade. A marker shall be placed to
mark the location. At all splice manhole locations, a locate-system box
shall be installed in close proximity to the splice handhole. The size of
the locate-system box shall be twelve inches (12") by twelve inches
(12") by twelve inches (12"), and the top side of the box shall be
between finished grade ‘and six inches (6")-below grade.

Handholes shall not be installed on steep banks or slopes where the
cover can not be leveled with a tolerance of one inch (1") of drop to
twelve inches (12") of grade.

Handholes shall be placed at all splice locations. Handholes may be
ordered at other locations directed by Contractor or shown on the
Drawings.

Manholes shall be installed in the same manner as handholes with the
. following exceptions:

« Subcontractor shall not use material less than five thousand (5,000)
pounds per square inch (psi) in density to shim frames and covers.

e Frames and covers shall be installed to match existing grade and
shall be shimmed with either steel or concrete spacers.

e Manholes shall be installed to provide the proper manhole lid
elevation and shall be set level and plumb. -A six inch (6") pad of
coarse aggregate shall be placed to obtain a level subgrade prior to
manhole placement. ' '

¢ All joints between precast concrete elements shall be sealed with
sealant material in accordance with the manufacturer's
specifications.

e Grade adjustment of the manhole frame and lid of three inches (3")
and over shall be accomplished with precast concrete grade rings.
Adjustments less than three inches (3") shall be made with
nonshrink grout.

Manholes with frame, locking lid, riser casting, and grade rings shall be
placed to provide a final finish grade elevation as follows: '

o Roadway Concrete or Asphalt Pavement: The frame and lid shall be
placed flush with the existing or proposed finish pavement grade to
prevent a rough or uneven driving surface. Final pavement

‘placement shall be flush with the top of the manhole frame.
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o Off-Roadway Concrete or Asphalt Pavement. The frame and lid
shall be placed two inches (2") higher than the existing or proposed
finish grade to prevent surface run-off water from entering. Final
pavement placement shall be flush with the top of the manhole
frame by tapering the pavement to the finish grading in all directions
from the manhole frame, as required by governing authorities or
ROW owners. Manhole frame shall be set level.

o Residential Lawns: The frame and lid shall be placed two inches
(2") higher than the existing finish grade to prevent surface run-off
water from entering the manhole. Final sodding or topsoil for
seeding shall be placed to the top of the manhole frame and graded
to taper the lawn areas to the existing contour and provide drainage
in all directions from the manhole frame. Manhole frames shall
normally be set level, but may be set unleveled to match the existing
grade as required by governing authorities or ROW owners.

¢ Undeveloped or Rural Areas: The frame and lid shall be placed two
inches (2") higher than the existing finish grade to prevent surface
run-off water from entering the manhole. Final soil grading shall be
to the top of the manhole frame and tapered to existing contour to
provide drainage in all directions from the manhole frame. Manhole
frames shall be set level or as required by governing authorities or
ROW owners.

i. Subcontractor shall install manhole and handhole hardware in
accordance with the manhole and handhole fabricator's specifications
and drawings. All hardware shall be installed prior to cable placing.

4. Installing Pipe into Manholes.

a. The steel casing pipe shall be encased in concrete around and
underneath the handhole.

b.  Manhole openings shall be enlarged, if necessary, by drilling to accept
- the diameter of pipe being installed. A core type bit shall be used to
make the opening. The finished diameter of the enlarged opening shall
not exceed the outside diameter of the pipe by more than one-half inch
(*2"). Care shall be taken not to damage pipe at manhole connections
during the placement of backfill material.

5. Installation of Ducts in Handholes. The arrangement of colored ducts exiting
a handhole shall be the same as their entrance.

MARKER PLACEMENT

1. Description. This section covers the installation of FOC System markers with
warning and information signs identifying the cable route.
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2. . Material Regui_rements.

Marker poles, cable route signs, special markers, and mounting
hardware shall be furnished as specified in the Drawings.

Requirements of each individual marker for appropriate signs shall be
as indicated on the Drawings. Signs shall be nine inches (9") by twelve
inches (12") by 0.05 inches aluminum baked enamel (alloy # 5052H38)
warning sign. Signs shall be custom printed, black on orange, dual
sided with ultra violet clear coat with radius corners. Signs shall be

- furnished with two (2) prepunched holes to match holes provided on the

steel posts having a spacing of one inch (1") on center.

All mounting hardware shall be hot-dip galvanized. Nails shall be hot-
dip galvanized barbed deck nails. Rivets shall be aluminum with a 7/8"
to 1-1/8" grip range part number BALM-8BP-18.

Cable warning signs shall be installed on eight foot (8') long steel posts
as shown on the Drawings. Steel posts shall have a white polyester
powder coating and weigh approximately 1.12 pounds per foot.

Warning signs shall be stamped with individual numbers and shown on
the Redline Drawings.

_3. Installation.

a.

Appendix A American Fiber Comm Mississippi River Bore Special Condition A23

All markers shall be installed as indicated on the Drawings and as
follows:

° One (1) side of each bore and bridge attachment handhole
location.

The cable marker posts shall be placed whenever possible with a one
foot (1') offset from the Network running line.

Posts shall be plumb, with signs level and correctly positioned. Markers
shall be set concurrently with other FOC System work. Markers shall
be set prior to installation of the cable. :

Driven posts shall be held in alignment while being driven. The post top
shall be protected during driving by means of a cap or other accepted
device to prevent damage. All damaged posts shall be removed and
replaced at no additional cost to the Contractor. Posts shall be driven
to a depth of thirty-six inches (36"), unless rock or other subsurface

- obstacles occur, in which case the post may be installed a minimum of

eighteen inches (18") with a concrete slurry backﬂll of six inches (6")
around the post. :

Warning signs shall be installed at the time the post is set.




f.  Warning sign posts shall not be installed within fifteen feet (15') of the
levee toes.

RIGHT-OF-WAY RESTORATION AND PROTECTION — RESTORATION AND

REVEGETATION

1.

Description. Subcontractor shall furnish all work, including labor, equipment,
supplies, materials (unless otherwise specified), and supervision to furnish
and install ROW restoration and vegetation as required and or specified by
the permits and or the rules and regulations of the governing authority or
ROW owner and Contractor. Subcontractor shall furnish and install ROW
restoration and revegetation, including, but not limited to, clean-up, repair,
protection, and revegetation of the ROW work area after installation of the
Conduit System. Restoration shall begin within forty-eight (48) hours
following duct installation and be completed as soon as practicable as
determined by the Contractor or the requirements of permits, governing
authorities or ROW owners.

2.  All disturbed areas shall be revegetéted. Seeding shall be in accordance
with State Department of Transportation specifications.

3. Permanent or temporary (silt fence) fence posts shall not be installed within
fifteen feet (15') of the levee toes.

4.  After removal of temporary silt fence, backfill anchor trench in accordance
with Article 9(c) and (d).

REPORTING

1. The Contractor shall notify Mr. Pat Conroy seven (7) days before the work
described in this Special Condition is to begin.

2. The Contractor shall furnish two (2) copies of pertinent As-Built Drawings,
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including, but not limited to, all laboratory and field testing reports,
plan/profiles and drill stem external pressure report to:

St. Louis District, Corps of Engineers
1222 Spruce Street
St. Louis, MO 63103-2833

Attn: CEMVS-ED-GF
Patrick J. Conroy, P.E.
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